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CIC#: 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS LT T TAceountsof T T T T
Billed Date: 02-Jun-2014 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number:DW96957718 Mission Assignment No: " *
RARITAN BAY SLAG 328687 BZ796 * *
EPA 633 * *
D.0O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27067950 * *
Partlal# 56 01'May“2014 Thl’u 02-Jun-2014 * ok k ok ok ko k k k k kK k k Kk k k *x KX ¥ K Kk Kk Kk Kk * Kk *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2009 0C 0000 60000000000 00000 $4,307.90 096 NA X 3122.0000 G5 08 2416 868 012718 96231 $4,307.90
Line Item Moa Description Eaid No Amount
1 CONTRACT - QUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $5,991.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $498.70-
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $145.45-
1 INHOUSE - LABOR LABOR $1,038.95-
Subtotal: $4,307.90
Total Billed Amount: $4,307.90
Less Partial Amount Paid: $0.00
CORPS CERTIFICATION :
u 1y — : 02-Jul-2014 : 4,307.90
| CERTIFY THAT THE ASOVE ARTICLES WERE DELIVERED AND OR Payment Due Date: 02-Jul-20 Pay This Amount N
THE SERVICES PERTORMED AS STATED AND THAT THE PAYMENT
gggﬁfgrgg ,135 I%ORRECT TO THE BEST OF MY KNOWLEDGE. AND
! 'AlD AND GHARGED TO THE APPROPRIATION(S
FUWS\QS\INDICATED.’M (5) OR
NN %\
DATE \L SIGNATURE .
X -\
WA\ hwae \N\ i;«e\w
Funds Authorized: $5,391,997.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,371,437.57 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5,367,129.67 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
) T ayment requested is approved and shouid be paid as indicated.
Current Billed Amount: $4,307.90 pay g PP P
Total Flux Billed: $0.00
Prev Flux Billed: 50.00 Date: KD A0
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 255256

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.621 v2.1.4
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99EPA

KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPCRT FOR MAY 2014
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STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized:

Less Total Expenditures: (=)
Less Undelivered Orders: (=)
: Less Commitments: (=)

Funds Available Balance:

[ I A R I R I R

R v . - (T
e

BILLING ACTIVITY (096X3122):

Bill Number: 27067950
Funds Expended During Report Period:

Total Billed to Date:

DIRECT FUND CITE PAYMENTS:

Funds Expended During Report Period:
Total Expended to Date:

I T R T R R e

PROGRESS REPCRT

A0 A N O O O

Revised Reimbursable

(086X3122)

$5,391,997.

$5,371,437.
$12,710.
$3,446.

00

$4,307.
$5,371,437.

S0
57

Direct Fund Cite

OFFICIAL USE ONLY (FQUO}

i)

Page: 93
Date: 02-JUN-2014
Time: 10:21:21

IA Totals
(096X3122)

$5,391,997.00

$5,371,437.57
$12,710.98
$3,446.12

$4,402.33
T
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99EPA Date: 02-JUN-2014

Time: 10:21:21

PROGRESS REPORT
KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96357718

Bill Number: 27067950
Bill Invoice Date: 02-JUN-2014

Monthly Billing Amount (096X3122): $4,307.90
Monthly Direct Fund Cite Contract Cost(068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $-649.35 5112,133.47 $111,484.12
b Fringe Benefits $-389.60 $60,117.69 $59,728.09
c Travel $0.00 $9,429.50 $9,428.50
d Equipment $0.00 $0.00 $0.00
2 Supplies $0.00 $0.00 50.00
f Procurement $5,981.00 $5,015,467.02 $5,021,458.02
g Construction 50.00 $0.00 $0.00
h Other $0.00 $64,265.80 $64,265.80
i Total Direct Charges $4,952.05 $5,261,413.48 $5,266,365.53
j Total Indirect Charges $-644.15 $105,716.19 $105,072.04
k TOTAL $4,307.90 $5,367,129.¢67 $5,371,437.57

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 1.00 $112.22
LORI L VOLLINK KANSAS CITY DISTRICT CIVIL ENGINEER -16.00 $-1,795.32
TOTAL LABOR: ~15.00 $-1,683.10

FOR OFFICIAL USE ONLY. (FOUOQO)



Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Site: Raritan Bay Slag Site — NJN000206276 \ Phase: \ Remedial Investigation — Original IAG
Bill No.: | 27067950-56 | IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACE PM
Period: 1-May-14 2-Jun-14 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

e  Conducted site visit to assist EPA with post Sandy TRW sample locations.
e Provided response to post site visit follow-up action items.

Meetings Only work done on this task was minor budget work and project management. Work is winding down, once
conference call was held on 5/5. USACE labor was accidentally charged in May and is removed in this invoice.

Key ® none

Milestones

Completed

Projected Work

Narrative USACE Will:

Perform administrative activities, including project billing and other support services. Support the below actions.

CDM will:
¢ Provide support for CAG meetings, as needed

Mectings Strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project status,
major issues, and challenges as necessary.

Key e none

Milestones

Forthcoming

Issues

Technical: None

Schedule: None at this time.

Funding: Limited remaining funding at this time. Approximately 99% expended, $5.2K remaining.

Expenditures: USACE — Please see attached

Obligations Plan (FY10)

e Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded

¢ Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

¢ Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

¢ Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

e Funding — new CDM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP
and ROD related tasks. Received $40,000 in post-Sandy support funding.

10F2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation

Scope of Work Summary

The Raritan Bay Slag Site (“Site””) (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team

IAllen Shelly _ [Program Analyst 816-389-3354 [Vollink Lori Project Engineer 816-389-3554
Darpinian y Project Chemist 816-389-3897 |Brink Brad Project Geologist 816-389-3883
Stein Kristine |USACE Project Manager |816-389-3172 |Huber Kris Ann Contracting Officer 816-389-3766
CTRQN,
\ \ N 19 June 2014
Kristine Stein, Project Manager Date

816-389-3172
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